COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2020

ESTI MATE SUMVARY 11:31: 46
CONTI D C23331 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23331-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TI ME ALLOW 50 WORK DAYS
SH 92 CRAWFORD EAST RURAL RESURFACE PERCENT TIME.  35.00 ORI G TI ME ALLOW 50 WORK DAYS
PROJECT NO. STRO92A- 030
SH92 CRAWFORD EAST RURAL RESURFACE
NAMVE OF ROAD:
PROJECT COUNTI ES: MONTROSE, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 19/ 2020 DATE TI ME STARTED 08/24/2020
2273 RI VER ROAD DATE LET 04/ 02/ 2020 DATE WORK BEGAN 08/ 24/ 2020
DATE AWARDED 04/ 15/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/20/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 08/ 24/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,921, 967. 91 PARTI Cl PATI NG $ 46, 000. 00 $ 46, 000. 00
AWARD PRQJECT AMI: $ 5,574, 468.91 NON- PARTI Cl PATI NG 435, 163. 20 435, 163. 20
PERCENT COMPLETE: 8. 13% TOTAL EARNI NGS 481, 163. 20 481, 163. 20
FUNDS AVAI LABLE: $ 5,440, 804.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 481, 163. 20 481, 163. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 689. 46 -10, 689. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 470, 473.74 470, 473.74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 470, 473. 74 470, 473.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 470, 473. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23331-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: STR092A- 030 ESTI MATE NO 0001 11: 31: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 550. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 3,479. 000 0. 000
SY 3,479. 000 11, 306. 75
3. 25000 3,479. 000 11, 306. 75
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 695. 000 0. 000
Sy 3, 694. 900 14,779. 60
4.00000 3,694. 900 14, 779. 60
0020 202-00250 Renoval of Pavenent Marking 124, 203. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0.00
0025 202-01130 Renoval of Guardrail Type 3 4,871.000 0. 000
LF 1, 762. 500 7,490. 63
4. 25000 1, 762. 500 7,490. 63
0030 202-01170 Renoval of Guardrail Type 7 50. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0035 202-01300 Renoval of End Anchorage 24.000 0. 000
EACH 6. 000 2, 400. 00
400. 00000 6. 000 2,400. 00
0040 203-00060 Enmbanknent Material (Conplete In Place) 585. 000 0. 000
cY 89. 000 5,162. 00
58. 00000 89. 000 5, 162. 00
0045 203-01500 Bl adi ng 20. 000 0. 000
HOUR 12. 500 1, 500. 00
120. 00000 12. 500 1, 500. 00
0050 203-01510 Backhoe 10. 000 0. 000
HOUR 6. 000 486. 00
81. 00000 6. 000 486. 00
0055 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 16. 000 7, 200. 00

450. 00000 16. 000 7,200.00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23331-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0001 11: 31: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 957. 000 6, 555. 45
6. 85000 957. 000 6, 555. 45
0065 208-00035  Aggregate Bag 250. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
32.50000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 2.000 264. 00
132. 00000 2.000 264. 00
0080 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
161. 50000 0. 000 0. 00
0085 210-00011 Reset Mail box Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 210-00013 Reset Mail box Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0100 210-04010  Adjust Manhole 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0105 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0110 212-00006 Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

1, 700. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

304- 06000

304- 07000

403- 00720

403-34701

403- 36701

411- 03352

411- 03355

411-10255

606- 00301

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cd ass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading ST)(75) (Wth Fiber)

Asphalt Cenent Perfornmance G ade (PG 58-28)

Asphal t Cenent Performance Grade (PG 58-34)

Emul si fied Asphalt (Slow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
6, 500. 00000
0. 500
ACRE
7, 000. 00000
1, 228. 920
TON
41. 00000
12, 248. 400
TON
24. 00000
693. 000
TON
200. 00000
22, 800. 570
TON
55. 50000
13, 933. 500
TON
63. 50000
982. 270
TON
410. 00000
1, 333. 260
TON
500. 00000
26, 190. 000
GAL
2.00000
5, 350. 000
LF

24.50000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 730
. 730

. 000
. 000
. 000

. 000
. 000
. 000

. 000
50.
50.

260
260

. 000
. 000
. 000

. 000
2, 000.
2, 000.

000
000

Page 4

ESTI MATE RUN 10/ 15/ 2020

32,533

48, 936

25, 130

49, 000

.00

.00

50

.00

.00

02

.00

.00

00

.00

00

11:31: 46

AMOUNT

32,533.50

48, 936. 02

25, 130. 00

49, 000. 00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23331-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0001 11: 31: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01320 End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0. 00
2,775. 00000 0. 000 0. 00
0175 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 6. 000 19, 650. 00
3, 275. 00000 6. 000 19, 650. 00
0180 612-00001 Del i neator (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 682. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 127.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0195 612-00081 Del i neat or (Post Munted)(Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0200 614-00011 Sign Panel (Cass I) 126. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 42. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0210 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
163. 00000 0. 000 0. 00
0215 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 216 124, 848. 00
578, 000. 00000 0.216 124, 848. 00
0220 626-01114 Public Information Managenent (Tier V) 68. 000 0. 000
DAY 48. 000 4,800. 00

100. 00000 48. 000 4, 800. 00



CONTI D

ROADWAY

CAT NO0200

0225 627-00008

0230

627-00013

0235

630- 00000

0240

630- 00001

0245

630- 00007

0250

630- 00012

0255

630- 80341

0260

630- 80342

0265

630- 80359

0270

630- 80360

0275 630-80363

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Pane

Si ze A)

Construction Traffic Sign (Pane

Si ze B)

Portabl e Message Sign Pane

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 461. 000
GAL
91. 50000
4,128.000
GAL
35. 00000
5, 000. 000
HOUR
29. 00000
880. 000
HOUR
59. 00000
18. 000
DAY
210. 00000
50. 000
DAY
925. 00000
130. 000
EACH
32. 50000
59. 000
EACH
43. 00000
150. 000
DAY
45. 00000
119. 000
EACH
32. 00000
10. 000
EACH

53. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
38. 100
38. 100

0. 000
898. 500
898. 500

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
18. 000
18. 000

0. 000
10. 000
10. 000

0. 000
29.500
29. 500

0. 000
68. 000
68. 000

0. 000
59. 500
59. 500

0. 000
0. 000
0. 000
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1,333

26, 056

1,890

16, 650

325.

1, 268

3, 060

1,904

.00

50

50

.00

00

00

50

00

00

.00

11:31: 46

AMOUNT

1,333

26, 056

1, 890

16, 650

325.

1,268

3, 060

1,904

.00

50

50

.00

00

00

00

50

00

00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 80364

630- 80380

630- 80440

630- 80511

630- 86801

700- 70010

700- 70016

700-70018

700- 70019

700- 70025

700- 70034

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
53. 75000
400. 000
EACH
1. 25000
42.000
EACH
1, 025. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
25, 000. 00000
156, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
107, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
16, 500. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
14. 000
14.000

0. 000
92. 000
92. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 15/ 2020

752.

115

3,075

12,500

00

00

00

.00

.00

.00

.00

.00

.00

11:31: 46

AMOUNT

752.

115

3,075

12, 500

50

00

00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23331-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0001 11: 31: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70111  Project First Program 2, 000. 000 0. 000
FA 750. 000 750. 00
1. 00000 750. 000 750. 00
0340 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00014 Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 1. 000 0. 000
System
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0505 420-00526 Cel lul ar Geogrid CMO #5 195. 000 0. 000
SY 195. 000 497. 25
2.55000 195. 000 497. 25

CAT 0200 CURRENT AMI $ 5,848,904.91 % 432,219.20% 432,219.20
CAT NO0300 J-06-C

0345 202-00240 Renoval of Asphalt Mat (Pl aning) 255. 000 0. 000
Sy 255. 000 1, 020. 00
4. 00000 255. 000 1, 020. 00
0350 202-06530 Clean Drain Pipe (Special) 8. 000 0. 000
EACH 4. 000 452. 00
113. 00000 4.000 452. 00
0355 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0360 403-34701 Hot M x Asphalt (Gading SX) (75) 21.000 0. 000
TON 0. 000 0. 00
55. 50000 0. 000 0.00
0365 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 2.000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 411-10255 Enulsified Asphalt (Sl ow Setting) 13. 000 0. 000
GAL 0. 000 0. 00

2.00000 0. 000 0.00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23331-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0001 11: 31: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 J-06-C

0375 518-03000 Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 6,531.50% 1,472.00% 1,472.00

CAT NO0301 J-06-D

0380 202- 00240 Renoval of Asphalt Mat (Pl aning) 255. 000 0. 000
SY 255. 000 1, 020. 00
4.00000 255. 000 1, 020. 00
0385 202-06530 Clean Drain Pipe (Special) 8. 000 0. 000
EACH 4.000 452. 00
113. 00000 4. 000 452. 00
0390 240-00010 Renoval of Nests 4.000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0395 403-34701 Hot M x Asphalt (Grading SX) (75) 21. 000 0. 000
TON 0. 000 0.00
55. 50000 0. 000 0. 00
0400 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 2.000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0.00
0405 411-10255 Enul sified Asphalt (Sl ow Setting) 13. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0410 518-03000 Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 6,531.50 % 1,472.00 % 1,472.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1.000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0420 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 500 14, 000. 00

28, 000. 00000 0.500 14, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 10/ 15/ 2020

CONTI D: C23331

PCN: 23331-BID

PRQIECT STR092A- 030

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
2, 000. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 5,921,967.91$%

11: 31: 46
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
2, 000. 00
2, 000. 00
46,000.00% 46, 000. 00
481,163.20$ 481, 163. 20



